FORM DPW-CIA 2/05

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June 2013

Date: June 30, 2013

CONTRACTOR: MEI Corporation
ADDRESS: PO Box 389 Contract No. 60360 [ ]
City, State ZIP: Hauula, HiI 96717 DAGS Job No. 12-11-7385
PROJECT TITLE: Animal Quarantine Station, Retrofit for Hurricane Resistance & Other Irhprovements
CONTRACT FOR INSPECTION BRANCH USE
- [~ SUBMITTAL REGISTER [ { COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 380,789.00 « |DUE MONTHLY: (M PROJECT SCHEDULE
[ v‘]/DAILY REPORTS [ ”{ PAYROLL AFFIDAV
MONTHLY ESTIMATE CHECKLIST [} CONTRACT NUMBER
[ '/] PROJECT NAME AND LOCATION [T ALL SIGNATURES

CHANGE ORDERS
Total

Adjusted Contract Amount $

WORK ACCOMPLISHED
Completed to Date 90.17%
Retained REDUCED | ]

Amount Subject to Payment
Payments to Date
Payments Now Due

Payment No.

Remarks:

1. Computed and Checked by:

A=\

380,789.00 v
Basic Contract Change Order Total
$ 343,354 .~ #DIV/0! $ 343,354 -
$ 27.999.00/ $ 27,999.00
$ 315,355 $ - $ 315,355
$ 309,187.00 .~ $ 309,187.00 <
$ 6,168 $ - $ 6,168

FINAL[ ] 4

2. | certify that the above bili is correct, just, that payment has not been received, and ali
payroll affidavits have been submitted, are current, or proper deductive exclusions have
been made to this request; and least 80% of our workforce resides in Hawaii.

3. Recommefided: Pﬁect Inspector or Engineer

MEI Corporation/

Name of Contractor

U wn‘,_z e

€-25-(7

O |

i
5. Approved: Branch Chief or District Engineer

JUL 19 2013

Date: By signature / Title: Date

Leow l(\’ « U@K’S%

Hate Public Works Administrator

The Public Wg inistrator. certifies that change orders have been issued and the work performed.

Date:



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2013

CONTRACTOR: MEI Corporation Contract No.: 60360
PROJECT TITLE: Animal Quarantine Station, Retrofit for Hurricane Resist: DAGS Job No.: 12-11-7385
o
% CONTRACT
9 LICENSE BASIC CONTRACT COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE| CMPL % RETAINED
MEI Corporation General Contractor ABC-25078 $131,580 $126,632| 96.24% 5% $6,331|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. %{ RETN AMQUNT
| SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
Alcal Hawaii Roofing C-24089 $23,217 $18,574] 80.00% 10% $1,857
Statewide Gen Contracting |[EFS BC-25436 $69,094 $55,275| 80.00% 10% $5,527
RP Weld Metal Fabrication C-11727 $39,364 $39,364| 100.00% 10% $3,936
Quality Sheetmetal Sheet Metal/Gutter C-5343 $51,087 $40,870| 80.00% 10% $4,087
Amco Glass Film C-17543 $22,074 $22,074| 100.00% 10% $2,207
Akira Yamamoto Painting Painting C-04970 $11,037 $8,278| 75.00% 10% $827
Taketa Sheet Metal Mechanical C-627 $5,905 $5,905| 100.00% 10% $590
C & N Electric Electrical Rough In C-29117 $6,215 $6,215] 100.00% 10% $621
C & N Electric Electrical Finish C-29117 $2,486 $2,237| 89.98% 10% $223
Statewide Gen Contracting |[Acoustical Ceiling BC-25436 $5,490 $5,490| 100.00% 10% $549
Statewide Gen Contracting |VQVP- Acoustical Tile BC-25436 $440 $440] 100.00% 10% $44
Statewide Gen Contracting |VQVP- Soffit Framing BC-25436 $12,000 $12,000{ 100.00% 10% $1,200
Akira Yamamoto Painting VQVP- Painting C-04970 $800 0.00% 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0

Total Retained from Subs $21,668|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $27,999

| certify that the above retentions are correct for this request.

Checked/Verified by:

ME] Corporation
Name of Contractor &‘iv\?

“; Z O 3 é }O’( } Initial - Project Inspector or Engineer

By Signature: Leon A. Miﬁl Jr. g Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




PAYMENT NO.: 4

BILLING MONTH: June-13

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE:

DAGS JOB NO.:

ANIMAL QUARANTINE STATION - RETROFIT FOR HURRICANE
RESISTANCE & OTHER IMPROVMNTS

12-11-7385 CONTRACT NO.: 60360

CONTRACTOR: MEI CORPORATION
VENDOR CODE: 30210700
Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B09-406M $4,287.00 $428.00 $3,859.00
02 B10-406M .. $2,565.00 . $256.00_ - $2,309.00
Totals: $6,852.00 $684.00 $6,168.00 |
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B09-406M $0.00 $0.00 $0.00
Totals: =
Grand Total: $6,852.00 $684.00 | $6,168.00
W ),Qw o074 Vs
Verified By ‘& DATE

‘ (This Section for Administrative Services Office Use Only)

Vendor Code 30210700
Cost Code 3A1
VoucherNo. 1A ST
(ﬁ?/ JUL 26 o3

. Verified By




